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                             HARDWARE INTEGRATION PERFORMED IN PARALLEL W/ NON-POWERED ACBM TESTING
ASSUMPTIONS:  1.  SOFTWARE IS THE SAME FOR ACBM & AUDIO TESTING.  2.  R2005 AUDIO TEST

Activity
Critical Path

Progress
Milestone

Powerup Testing
Local Clear
Major Clear

Row Duration Cal

1 305d 173

2 9d 172

3 2d 172

4 0 172

5 0 170

6 5d 172

7 2d 172

8 0 172

9 0 170

10 3d 183

11 2d 172

12 1d 172

13 0 173

14 0 170

15 0 170

16 23d 172

17 2d 172

18 0 170

19 0 170

Feb Mar Apr

25 01 08 15 22 29 07 14 21 28 04 11 18 25 02 09 16

  PAPER CLOSURE  
09 16:00

  R0033 SITE ACTIVATION  
06 08:00 18 16:00

  AUDIO FEU ORT  02/OC/01/00/00
17 08:00 18 16:00

20 08:00
  ACBM BIVP (SSP 50035) TEST SHEET APPROVED  

20 08:30
  JEM MODULE ROTATION COMPLETE (ZENITH UP)  

 R0033 MEIT 3 AUDIO RETEST  
23 08:00 27 16:00

  PREOPS, F/O CABLE CONNECT, WALKDOWN  02/OC/02/00/00
23 08:00 24 16:00

  JEM FLOOR INSTALLATION COMPLETE  
23 16:00

23 16:00
  JEM FLUID LINE CONNECTION COMPLETE (JAXA)  

  POWERED AUDIO TEST  02/OC/04/00/00
25 08:00 26 20:00

  SITE DECONFIGURATION  
27 08:00 01 16:00

  POST OPS, F/O CABLE DISCONNECT  02/00/01/00/00
27 08:00 27 16:00

27 16:00
  R0033 AUDIO FEU SHIP  

27 16:00
  JEM RELEASED FROM AUDIO TEST  

27 16:00
  POST TEST DEBRIEF FOR ACBM AND AUDIO  

  PAPER CLOSURE  
01 08:00 31 16:00

 R2005 AUDIO ORU DECONFIG  01/00/00/00/00
01 08:00 02 16:00

16 08:00
  POST TEST REPORT PRESENTATION  

23 08:00
  LESSONS LEARNED MEETING  


